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Regina's Bicycle Network Plan includes on-street links between Regina's Downtown and 
Wascana Park through Regina's Centre Square neighbourhood. Centre Square is one of 
the City’s vital core communities and is bordered by Regina’s Downtown to the north and 
Wascana Park to the south.  In September 2006 the City hired Associated Engineering 
and Crosby Hanna & Associates to plan and design the Centre Square bikeway and 
pedestrian corridors under the direction of the City's Steering Committee.  The project 
was fully funded by the City of Regina. 
 
By integrating these projects the City had the opportunity to accomplish the following: 
• Establish the foundation of the on-street cycling network within the core of the City 
• Designate and improve places for cyclists and pedestrians 
• Enhance access to Wascana Park's new pathways. 
 
The process to plan the Centre Square Bikeway and Pedestrian Enhancements included 
identifying the opportunity, setting goals and objectives, data collection and analysis, 
developing alternatives, selecting the preferred alternative, and implementation. 
 
As the project was likely to result in a major change in traffic operation it was believed 
that a very inclusive process was needed to ensure area residents and businesses 
understood the impacts and were supportive of the changes. This was achieved with a 
Technical Advisory Committee (TAC) and extensive public consultation which included 
the formation of a Public Advisory Committee (PAC).  The TAC included representatives 
from the City of Regina, Regina Downtown Business Improvement District, and 
Wascana Centre Authority which is the jurisdiction that manages the adjacent Wascana 
Centre. The PAC consisted of area residents, businesses, cyclists and pedestrians that 
could be more directly involved in the planning and design process.   
 
The following public consultation events were held throughout the process: 
 

1. Public Meeting - March 7, 2007 
2. PAC Meeting #1 – March 28, 2007 
3. PAC Meeting #2 – May 3, 2007 
4. Public Open House – May 30, 2007 

 
Key objectives of the public consultation were to: 
 
• Inform stakeholders that the project is being undertaken, 
• Allow stakeholders to participate and provide their input into the project, 
• Identify stakeholder’s concerns, and 
• Discuss options for route selection and street layout. 
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Traffic data collection, an industry practices review and an existing conditions 
assessment were undertaken to prepare a preliminary assessment for review with the 
Technical Advisory Committee.  Consensus was reached to select two candidate streets 
per one-way street direction to discuss during the public consultation.  The first public 
meeting was held to announce the project, invite area residents and businesses, 
walkers, runners, cyclists and other stakeholders to participate on a Public Advisory 
Committee (PAC) for the project, and to learn about cycling and walking travel 
preferences in the community.  
 
Street selection was based on the results of the preliminary assessment, a survey 
distributed at the public meeting, discussions with the PAC and the TAC. An evaluation 
matrix was developed to summarize results and presented to the City for final selection 
of the preferred route.  The project did not encounter any regulatory obstacles beyond 
standard rules of the road.  
 
Street layout concepts for the on-street bikeways and the pedestrian enhancements 
were developed for review with the PAC. Consensus for the street selection and street 
layouts was reached after two PAC meetings. The recommended streets and design 
layouts were presented at an open house which was held May 30, 2007. 
 
Recommended design layouts were finalized and approved by the City, incorporating 
feedback from the PAC and the public who attended the public meeting or the open 
house.  The bikeway design was submitted to the City, resulting in the implementation 
and launching of the new bikeways on Lorne Street and Smith Street on August 22, 
2007.  A public campaign has been used to provide information to drivers and cyclists on 
sharing the roadway and proper utilization of the bicycles-only lanes. The City has 
received numerous compliments on the bike lanes and few complaints or concerns. 
 
The project team worked with community residents and business owners, as well as 
commuter cyclists and pedestrians, to develop recommended bikeway and pedestrian 
enhancements for the area.  Support for the project was achieved by involving 
stakeholders at every stage of the project. 
 
Comprehensive involvement of key stakeholders was critical to the success of this 
project.  One key component of the project was ensuring on-street parking and transit 
operations were not negatively impacted.  As well, the support of city staff enabled timely 
installation of the bike improvements. 
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Street with Two Driving Lanes Prior to Bicycle Lane Installation 

 
Street with Two Driving Lanes After Bicycle Lane Installation 
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